Test Sizing & Estimation

Scope:

- Customer accounts
- Loans and repayments
- Collaterals
- Branches and employees
- Transactions, fees, and penalties

Estimated test cases:

- 50–60 (positive + negative)

Effort Estimation Table

#	Module (Functional Requirement)	Estimated Test Cases	Complexity Level	Estimated Time (Hours)	Assigned Tester
1	FR-1: Customer Management	6	Simple (Weight 1)	4 hrs	Osama Kandil
2	FR-7: Employee & Branch Management	5	Simple (Weight 1)	5.5 hrs	Osama Kandil
3	FR-2: Account Management	8	Medium (Weight 1.5)	6 hrs	Amr Mohamed
4	FR-4: Collateral Management	6	Medium (Weight 1.5)	4.5 hrs	Amr Mohamed
5	FR-3: Loan Management	12	Complex (Weight 2 - multi-table + trigger)	12 hrs	Ahmed Amr
6	FR-5: Transaction Management	10	Complex (Weight 2)	8 hrs	Ahmed Gamal
7	FR-6: Fees & Penalties	8	Complex (Weight 2 - trigger-based)	8 hrs	Sama Elhanafy
8	Integration / Edge Cases / Regression	5-6	Complex	8.5 hrs	Sama Elhanafy
Total		**~58 TC**		**~56.5 hrs**	

- **Time Distribution Across the Team (5 Members)**

Tester	Total Hours	Estimated Days (at 6 productive hrs/day)
Osama Kandil	9.5 hrs	~1.5 day
Amr Mohamed	10.5 hrs	~2 days
Ahmed Amr	12 hrs	~2 days
Ahmed Gamal	8 hrs	~1 days
Sama Elhanafy	9.5 hrs	~2.5 days

Employees:

- 5 testers